
 Final 2019 Reconstruction Update 

 National Forest System Road 427  

Completed work: 

 Roadway has been excavated or filled to the new  

   subgrade-to the Kinney Point intersection. 

 Aggregate has been placed on the road to the  

   intersection with Kinney Point. 

  The first  treatment of hydro seeding for vegetation has been completed. 

 Culverts have been installed in the intersections  within the summer home area. 

 The project has been prepared for spring runoff conditions; with drainage structures in place. 

Upcoming work scheduled: 

 Project work will begin as soon as weather permits in the spring of 2020. 

 Work remaining is primarily backfill, from Kinney Point 
intersection South to the 474 Intersection  

  

LEARN MORE:  

Click to subscribe to Email Updates: 
 
Contact: Venetia Gempler 208-373-4105 
Email: venetia.gempler@usda.gov  
 
Purpose of the project: To widen the  
roadway, construct road shoulders, install  
additional drainage culverts, relocate utilities, 
and provide aggregate and asphalt surfacing.    

The N. segment of  National Forest System (NFS) RD 427 from the Warm Lake HWY intersection-N. Shore intersection will    

remain closed  through project completion in 2020. 

The remainder of  NFS RD 427 is now open. When work resumes in the spring , as weather  permits, time restriction closures 

will go into effect. 

PLEASE NOTE: A road closure is in place Monday through Friday from 8 a.m. to 11:30 a.m. and 1- 5 p.m. daily.  

 Road closures will not be in place through the weekends.  

 Dispersed camping is CLOSED for the duration of the project (including weekends). 
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